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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
December 2011

TOAM: Elaine Chan
PM: Anne Bonham

I. TASK ACCOMPLISHMENTS

Task 1: Project Management

1.1 Manage the Contract

The monthly report was submitted to the TOAM on December 5.

The Records Center Performance Measurements Reports were submitted to the TOAM on
December 5.

The PM met with the TOAM on December 9 to review problematic electronic documents.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10th of
the month.

Staff will continue to track furniture and equipment for the semi-annual property
inventory updates.

Records Center guidance materials will be created or revised as required.

1.2 Closeout of the Contract

No activity occurred in this reporting period.

Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 2,434 documents and edited 1,963 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.

The site assessment Librarian IV received 1.8 lft. of new documents, of which .1 lft. were
federal facilities documents, and processed 3 new sites.

Circulation Department staff shelf-read approximately 265 lft. of site files during the month.
Staff shifted approximately 47.8 lft. of documents to make room on the shelves for new
documents.
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The site assessment Librarian IV shelfread the entire site assessment collection (345 lft.) and
the Oil Facilities Response Plans collection (87 lft.).

To ensure the accuracy and consistency of database searches, a Librarian IV completed the
1st quarter quality-assurance review of new personal and organizational name authority file
entries.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS-C database.

2.2 Document Pick-up, Processing, File Management, and Storage

5 lft. of documents were picked up from EPA regional offices. 2 Transfer of Records forms
were processed.

2.2 lft. of documents were retrieved from the FRC.

The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Contracts On-Site Storage report: December 2, 9, 16, 23 & 30.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.

2.3 Scanning

Scanning Department staff prepared, scanned, and quality assured 2,622 documents (63,678
pages) during December and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteLAN Data Entry

No activity occurred in this reporting period.

Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.
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2.5 Financial Documentation/Cost Recovery Packaging

Thirteen Financial Cost Documentation Packages were processed through the Accounting,
Program, or Enforcement Final copy for the following sites:
OU SSID Site Name
01 099R ABANDONED URANIUM MINES ON THE NAVAJO NATION
01 09MN DEL MONTE CORP. (OAHU PLANTATION)
01 09B8 HASSAYAMPA LANDFILL
01 0974 J.H. BAXTER & CO
00/01 0943 KOPPERS CO. INC. (OROVILLE PLANT)
01 091A LEVIATHAN MINE (2 pkgs)
01 0946 MGM BRAKES
03 0958 OPERATING INDUSTRIES, INC., LANDFILL (for 092S)
03 0958 OPERATING INDUSTRIES, INC., LANDFILL (for 092T)
01 09J6 PACIFIC COAST PIPELINES
02 0919 PHOENIX-GOODYEAR AIRPORT AREA
01 09K5 VALLEY WOOD PRESERVING INC.

Staff retrieved 22 cost packages/financial documents for EPA staff during December.

Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding

At the request of EPA staff, Records Center staff recycled/shredded 5.5 lft. of documents.

Future Activities

Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of December, with Site Spill Identification Number
(SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 2 major efforts generally consist of large-volume indexing & scanning efforts. Sometimes these
efforts are the necessary preliminary steps to producing Administrative Records. However, major
indexing efforts on a single site can also represent an effort to reduce the backlog for that site.

SSID OU SITE NAME
09JD 00 38TH AND QUINCE STREET
09JC 00 A-AMERICAN ENVIRONMENTAL L L C
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
099R 01 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09PA 00 ABBOTT/TURKEY RUN MINE SITE
09NV 00 ADVANCED PACKAGING & PRODUCTS
0916 00 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 01 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 04 AEROJET GENERAL CORP (RANCHO CORDOVA)
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SSID OU SITE NAME
0916 05 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 06 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 07 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 08 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 09 AEROJET GENERAL CORP (RANCHO CORDOVA)
094Y 00 ALARK HARD CHROME
09QP 00 ALL METAL PROCESSING (BURBANK)
09PC 00 ALTOONA MINE
09PS 00 AMBITECH, INC
09DJ 00 AMCO CHEMICAL
09DJ 01 AMCO CHEMICAL
09ME 00 AMERICAN PROMOTIONAL EVENTS
09JA 00 AMERICAN SAMOA LAB CHEMICALS
09GU 00 ANACONDA COPPER CO (YERINGTON)
09GU 01 ANACONDA COPPER CO (YERINGTON)
09GU 03 ANACONDA COPPER CO (YERINGTON)
09GU 08 ANACONDA COPPER CO (YERINGTON)
092Q 00 ANDERSEN AIR FORCE BASE
09C6 01 APACHE POWDER CO
09HT 00 APPLE VALLEY MERCURY SITE
09JS 00 ASARCO INC HAYDEN PLT
09JS 01 ASARCO INC HAYDEN PLT
09MD 00 ASTRO PYROTECHNICS
0900 00 ATLANTIC AVENUE SOUTHGATE PLUME
0934 01 ATLAS ASBESTOS MINE
09TF 00 AZTEC SPECIALTY CHEMICAL
09JW 00 B.F. GOODRICH
09JW 01 B.F. GOODRICH
09RV 00 BLACK FALLS CONTAMINATED WELL SITE
09MM 00 BLUE LEDGE MINE
0900 00 BODIE MINE
09QV 00 BODIE STATE HISTORICAL PARK
0900 00 BOWMAN PLATING COMPANY
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT)
09H2 02 BROWN & BRYANT INC. (ARVIN PLANT)
09L8 01 BURR BROWN
0900 00 CACHE CREEK SETTLING BASIN
09Q3 00 CAMP PENDLETON MARINE CORPS BASE*
09RU 00 CANE VALLEY NAVAJO RADIOACTIVE STRUCTURES
09R6 02 CARSON RIVER MERCURY SITE
09GY 01 CASMALIA PHASE II
093H 01 CASMALIA RESOURCES*
0900 00 CHEEK SKYLINE LOGGING
0900 00 CHEMICAL & PIGMENT CO
09TD 00 CHURCH ROCK NAVAJO RADIOACTIVE STRUCTURES
09HW 00 CIMA ROAD MINE WASTE SITE
09SK 00 CNMI AG CHEMICAL DISPOSAL PROJECT
0900 N/A CNMI CUC POWER PLANT 1 & 2
09RS 00 CNMI DEQ ABANDONED PESTICIDES
0935 00 COALINGA ASBESTOS MINE
0900 N/A COLORADO RIVER DIESEL SPILL
091N 01 COOPER DRUM
091N 02 COOPER DRUM
09RR 00 CROWN CITY PLATING
09Y1 07 DCE CIRCUITS
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SSID OU SITE NAME
0936 01 DEL AMO FACILITY
0936 02 DEL AMO FACILITY
0936 03 DEL AMO FACILITY
09AG 00 DEL MONTE CORP. (OAHU PLANTATION)
09AG 01 DEL MONTE CORP. (OAHU PLANTATION)
09MN 01 DEL MONTE CORP. (OAHU PLANTATION)
0900 N/A DOWNEY SITE DISCOVERY PROJECT
09T8 00 DYNAMIC PLATING, INC
09KG 00 ELECTRO TREATMENT INC
0900 N/A FEMA CHUUK PESTICIDES PHASE 2
0900 N/A FEMA TSUNAMI DISASTER - HHW CLEANUP
09JR 00 FIESTIVES MANUFACTURING SITE
0900 00 FORT BAKER
09SD 00 FOSTER'S PLATING
09H7 01 FRESNO MUNICIPAL SANITARY LANDFILL
094R 00 FRONTIER FERTILIZER
094R 01 FRONTIER FERTILIZER
09MV 00 GDOA MANGILAO PESTICIDE FACILITY
09XH 00 GLOBE ASBESTOS MILL
09RK 00 GOLDOME
Z900 N/A GREKA BELL LEASE COMPLEX SPILL
Z900 N/A GREKA UNASSIGNED*
09WN 00 GUAM WATER AUTHORITY
09X6 00 HALACO ENGINEERING CO
09X6 01 HALACO ENGINEERING CO
09B8 00 HASSAYAMPA LANDFILL
09B8 01 HASSAYAMPA LANDFILL
09QF 00 HAWTHORNE LOCKER MERCURY SPILL
0900 00 HI GRADE DRIVE IN CLEANERS
09BL 00 HICKAM AIR FORCE BASE
09LE 00 HILO BURRITO
0909 03 HUGHES/TUCSON AIRPORT
0900 N/A HUNTINGTON BEACH CHANNEL INCIDENT
0900 00 IDAHO MARYLAND MINE
09QG 00 IMPRESSIONS POLISHING & PLATING
09WJ 00 INDALEX ALUMINUM SOLUTIONS
0920 00 INDIAN BEND WASH NORTH
0920 02 INDIAN BEND WASH NORTH
0920 08 INDIAN BEND WASH NORTH
092J 06 INDIAN BEND WASH NORTH
092N 05 INDIAN BEND WASH NORTH
092P 01 INDIAN BEND WASH NORTH
09G6 03 INDIAN BEND WASH SOUTH
09G6 07 INDIAN BEND WASH SOUTH
09GJ 03 INDIAN BEND WASH SOUTH
09GK 03 INDIAN BEND WASH SOUTH
09GL 03 INDIAN BEND WASH SOUTH
09Y2 07 INDIAN BEND WASH SOUTH
09Y3 07 INDIAN BEND WASH SOUTH
09Y5 07 INDIAN BEND WASH SOUTH
09Y7 07 INDIAN BEND WASH SOUTH
09SM 00 INGOMAR AMMUNITION
09MX 00 IRON KING MINE - HUMBOLDT SMELTER
0917 00 IRON MOUNTAIN MINE
0917 01 IRON MOUNTAIN MINE
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SSID OU SITE NAME
0917 02 IRON MOUNTAIN MINE
0917 04 IRON MOUNTAIN MINE
0917 05 IRON MOUNTAIN MINE
0917 06 IRON MOUNTAIN MINE
09JK 00 IVA SITE (INTAGLIO VIRI COLOR ALLANCE, LTD.)
0974 01 J.H. BAXTER & CO
0974 02 J.H. BAXTER & CO
0900 00 JAMESTOWN MINE
0900 00 JERRY'S DRAPERY SERVICE
09WR 00 JERVIS B. WEBB CO.
09FM 00 KLAU/BUENA VISTA MINE
09FM 01 KLAU/BUENA VISTA MINE
09FM 02 KLAU/BUENA VISTA MINE
09FM 03 KLAU/BUENA VISTA MINE
0943 00 KOPPERS CO. INC. (OROVILLE PLANT)
0943 01 KOPPERS CO. INC. (OROVILLE PLANT)
093Y 00 LAVA CAP MINE
093Y 01 LAVA CAP MINE
093Y 02 LAVA CAP MINE
093Y 03 LAVA CAP MINE
09NG 00 LBJ HOSPITAL PCB SITE
091A 01 LEVIATHAN MINE
0989 01 LORENTZ BARREL & DRUM CO
0989 02 LORENTZ BARREL & DRUM CO
09N6 00 MARCH AIR FORCE BASE
09TA 00 MARIANO LAKE AUM SITE
0900 00 MARINE CORPS BASE HAWAI'I
0965 00 MATHER AIR FORCE BASE
0941 00 MCCLELLAN AIR FORCE BASE
091E 00 MCCORMICK & BAXTER CREOSOTING CO
091E 01 MCCORMICK & BAXTER CREOSOTING CO
09TL 00 MCDERMITT MINE
0900 N/A MERCURY ER WINSLOW, AZ
09M6 01 MEW STUDY AREA
0946 01 MGM BRAKES
09MB 00 MID-VALLEY SANITARY LANDFILL NORTHEAST EXPANSION AREA
09TG 00 MILL CREEK CYLINDERS
09J4 00 MODESTO GROUND WATER CONTAMINATION
09J4 01 MODESTO GROUND WATER CONTAMINATION
0900 N/A MONTEBELLO CHAPIN RD (BROWNFIELDS)
0926 00 MONTROSE CHEMICAL CORP
0926 01 MONTROSE CHEMICAL CORP
0926 02 MONTROSE CHEMICAL CORP
0926 03 MONTROSE CHEMICAL CORP
0926 04 MONTROSE CHEMICAL CORP
0926 06 MONTROSE CHEMICAL CORP
0926 07 MONTROSE CHEMICAL CORP
09CA 00 MONTROSE CHEMICAL CORP
09CA 05 MONTROSE CHEMICAL CORP
09BE 00 MOTOROLA, INC. (52ND STREET PLANT)
09BE 02 MOTOROLA, INC. (52ND STREET PLANT)
09BE 03 MOTOROLA, INC. (52ND STREET PLANT)
09BE 04 MOTOROLA, INC. (52ND STREET PLANT)
09BE 05 MOTOROLA, INC. (52ND STREET PLANT)
09BE 07 MOTOROLA, INC. (52ND STREET PLANT)
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SSID OU SITE NAME
09BE 09 MOTOROLA, INC. (52ND STREET PLANT)
09BE 13 MOTOROLA, INC. (52ND STREET PLANT)
09BE 14 MOTOROLA, INC. (52ND STREET PLANT)
09BE 21 MOTOROLA, INC. (52ND STREET PLANT)
09BE 26 MOTOROLA, INC. (52ND STREET PLANT)
09BE 36 MOTOROLA, INC. (52ND STREET PLANT)
09QT 00 MT. FINANSANTA REPEATER BATTERY SITE
0900 00 NATOMAS AIRPORT
0900 00 NAVAL MAGAZINE LUALUALEI
09K7 00 NEW IDRIA MERCURY MINE
09J5 01 NEWMARK GROUNDWATER CONTAMINATION
09J5 02 NEWMARK GROUNDWATER CONTAMINATION
09J5 03 NEWMARK GROUNDWATER CONTAMINATION
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09TJ 00 NUWAY DRY CLEANERS
09BC 00 OMEGA CHEMICAL CORP
09BC 01 OMEGA CHEMICAL CORP
09BC 02 OMEGA CHEMICAL CORP
09BC 03 OMEGA CHEMICAL CORP
0958 00 OPERATING INDUSTRIES, INC., LANDFILL
0958 01 OPERATING INDUSTRIES, INC., LANDFILL
0958 03 OPERATING INDUSTRIES, INC., LANDFILL
0900 00 ORANGE COAST PLATING
09A7 00 ORDOT LANDFILL
09A7 01 ORDOT LANDFILL
09J6 01 PACIFIC COAST PIPELINES
09LP 00 PAGO PAGO SOLVENT AND CLEANER
0900 00 PAIA SUGAR MILL
099K 00 PEMACO MAYWOOD
099K 01 PEMACO MAYWOOD
0919 02 PHOENIX-GOODYEAR AIRPORT AREA
0919 06 PHOENIX-GOODYEAR AIRPORT AREA
09R8 03 PHOENIX-GOODYEAR AIRPORT AREA
09R8 04 PHOENIX-GOODYEAR AIRPORT AREA
09R8 05 PHOENIX-GOODYEAR AIRPORT AREA
09PW 00 PIOCHE RADIOLOGICAL DRUM SITE
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
096P 00 PRESIDIO OF SAN FRANCISCO
0921 00 PURITY OIL SALES INC.
0921 01 PURITY OIL SALES INC.
0921 02 PURITY OIL SALES INC.
0900 00 PYRO SPECTACULARS
09DM 00 QUALITY PRINTED CIRCUITS CORP
09X3 00 RALPH GRAY TRUCKING
09RL 00 RED VALLEY NAVAJO RADIOACTIVE STRUCTURE SITE
0900 N/A REGISTERED GUEST ROAD OIL SPILL
09LC 00 RINCONADA MINE
09QE 00 ROMOLAND MERCURY ER
0900 N/A RYAN CREEK ROAD OIL SPILL
09ML 00 SAIPAN PESTICIDES 2004
09RT 00 SAIPAN SEWER WASTE SITE
095T 00 SAN BERNARDINO CO LDFL
0959 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09L6 03 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
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SSID OU SITE NAME
09N1 04 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09QY 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-WILSON)
09QB 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM)
09N2 00 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 01 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 03 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
097B 08 SAN GABRIEL VALLEY (AREAS 1-4)
097B 09 SAN GABRIEL VALLEY (AREAS 1-4)
098V 04 SAN GABRIEL VALLEY (AREAS 1-4)
098V 05 SAN GABRIEL VALLEY (AREAS 1-4)
098V 06 SAN GABRIEL VALLEY (AREAS 1-4)
09DQ 02 SAN GABRIEL VALLEY (AREAS 1-4)
09DR 02 SAN GABRIEL VALLEY (AREAS 1-4)
09ES 00 SAN GABRIEL VALLEY (AREAS 1-4)
09ES 01 SAN GABRIEL VALLEY (AREAS 1-4)
09M4 02 SAN GABRIEL VALLEY (AREAS 1-4)
09M5 00 SAN GABRIEL VALLEY (AREAS 1-4)
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4)
09WM 00 SANTA FE SPRINGS DRUMS
09WS 00 SEAM MASTER INDUSTRIES
0944 00 SELMA TREATING CO
0944 01 SELMA TREATING CO
09SY 00 SKYLINE AUM WASTE PILE SITE
0900 N/A SO CA WILDFIRES 2007 (FEMA-1731-DR)
09JJ 00 SONOMA BURN DUMP
0942 00 SOUTH BAY ASBESTOS
0900 00 SPACE ORDNANCE SYSTEMS SAND CYN
09TN 00 SPARKLEEN LAUNDRY AND SERVICE CLEANERS
09QL 00 SSFL: SANTA SUSANA FIELD LABORATORY
0900 00 STANLEY-BOSTITCH INC
0901 00 STRINGFELLOW
0901 05 STRINGFELLOW
094U 00 STRINGFELLOW
094U 05 STRINGFELLOW
09K2 00 SULPHUR BANK MERCURY MINE
09K2 01 SULPHUR BANK MERCURY MINE
09K2 02 SULPHUR BANK MERCURY MINE
0900 00 SUNSHINE CARPET & DRAPERY
0900 00 SUNSTAR FACILITY
09ND 00 TANAPAG FUEL FARM
09M1 01 TARP
09RQ 00 TEEC NOS POS NAVAJO RADIOACTIVE STRUCTURES
0981 01 TH AGRICULTURE & NUTRITION
0900 N/A TIBBETTS NEWPORT COMPANY
09P3 00 TREASURE ISLAND NAVAL STATION- HUN PT AN
09WC 00 TSMY CYLINDER SITE
09RF 00 TUBA CITY ABANDONED LDFL
09L9 01 TUCSON AFP 44
09L9 02 TUCSON AFP 44
091C 02 TUCSON SOURCES
091C 04 TUCSON SOURCES
096Y 01 TUCSON WEST CAP
096Y 02 TUCSON WEST CAP
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SSID OU SITE NAME
09RP 01 TUJUNGA WELLFIELD SITE DISCOVERY
099D 00 TUSTIN MARINE CORPS AIR STATION
0900 N/A TYPHOON CHATA'AN
0900 N/A TYPHOON PONGSONA
09R3 00 UNITED HECKATHORN CO
09R3 01 UNITED HECKATHORN CO
09R3 02 UNITED HECKATHORN CO
09RE 00 US COLLOIDAL TECHNOLOGIES INC
095X 00 VALETERIA DRY CLEANERS
09K5 01 VALLEY WOOD PRESERVING INC.
09HS 00 VETA GRANDE MINING CO.
0900 00 VICTOR INDUSTRIES
0900 00 VULTURE MINE
09C1 01 WASTE DISPOSAL, INC.
09PL 01 WASTE DISPOSAL, INC.
09D1 01 WATKINS JOHNSON CO (STEWART DIVISION)
09TK 00 WEST AVENUE MERCURY
09GF 01 WEST PLUME B - TUCSON
0900 00 WHITTAKER CORP-BERMITE DIVISION
09WD 00 WICKENBURG VULTURE MERCURY DROPPINGS
09QC 00 YOSEMITE CREEK SEDIMENT
09PX 00 YUCCA MERCURY SPILL
09PT 00 YUROK MERCURY SPILL

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 47 requests for documents, performed 824 database searches in SDMS-C,
and provided 950 documents for EPA staff and other requesters.

Nineteen indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on December 2.

Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.

3.2 Freedom of Information Act (FOIA)

Staff provided support for 5 FOIA requests totaling 12.25 billable hours.

Future Activities

Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.
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3.3 Photocopy and Redaction Service

Staff photocopied 1,921 non-FOIA-related pages for EPA staff and other requesters. In
addition, staff printed 527 pages from SDMS-C.

At the request of ORC attorney Marie Rongone, 2 documents from the San Fernando
Valley (Area 2) site file were redacted in preparation for the upcoming ARs.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service

Staff fulfilled 19 requests for documents on CD-ROMs. 378,393 pages were copied to
CDs.

Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

Staff scanned, entered into SDMS-C, copied to CD-ROM, and mailed to EPA Headquarters
the RODs, ESDs, and/or ROD Amendments for the following sites:

CTS PRINTEX INC
DEL AMO
PACIFIC COAST PIPELINE
SOUTH BAY ASBESTOS AREA

Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Sites worked on under Task 3 for the month of December, with Site Spill Identification Number
(SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 3 major efforts generally consist of: large-volume CD-ROM publishing or copying efforts;
conducting searches and compiling special collections for large reference requests; redacting documents
for Administrative Records or other purposes.

SSID OU SITE NAME
09PA 00 ABBOTT/TURKEY RUN MINE SITE
09H1 01 ADVANCED MICRO DEVICES, INC.
0916 01 AEROJET GENERAL CORP (RANCHO CORDOVA)
09QP 00 ALL METAL PROCESSING (BURBANK)
09ME 00 AMERICAN PROMOTIONAL EVENTS
09C6 01 APACHE POWDER CO
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SSID OU SITE NAME
09JS 00 ASARCO INC HAYDEN PLT
09MD 00 ASTRO PYROTECHNICS
09JW 01 B.F. GOODRICH
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT)
091F 01 BROWN & BRYANT INC. (SHAFTER FACILITY)
093H 00 CASMALIA RESOURCES
0945 01 COAST WOOD PRESERVING
0936 01 DEL AMO FACILITY
09HB 00 DENOVA ENVIRONMENTAL INC.
09XD 00 FORT MOHAVE ABANDONED DRUMS
0900 00 GARRETT TURBINE ENGINE CO
0963 00 GILA RIVER INDIAN RESERVATION
Z900 N/A GREKA UNASSIGNED
09WW 00 HAYSTACK NAVAJO RADIOACTIVE STRUCTURES
0987 01 INTEL MAGNETICS
0989 01 LORENTZ BARREL & DRUM CO
09TA 00 MARIANO LAKE AUM SITE
091E 00 MCCORMICK & BAXTER CREOSOTING CO
091E 01 MCCORMICK & BAXTER CREOSOTING CO
09M6 01 MEW STUDY AREA
09MB 00 MID-VALLEY SANITARY LANDFILL NORTHEAST EXPANSION AREA
0926 01 MONTROSE CHEMICAL CORP
09BE 01 MOTOROLA, INC. (52ND STREET PLANT)
09BE 02 MOTOROLA, INC. (52ND STREET PLANT)
09BE 10 MOTOROLA, INC. (52ND STREET PLANT)
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09BC 01 OMEGA CHEMICAL CORP
09BC 02 OMEGA CHEMICAL CORP
09J6 01 PACIFIC COAST PIPELINES
0900 00 PDQ AUTO SALVAGE
0900 00 PYRO SPECTACULARS
095T 00 SAN BERNARDINO CO LDFL
09N1 02 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09SF 00 SAN FERNANDO VALLEY (AREA 2, EXCELLO PLATING)
09N2 00 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 03 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
09WS 01 SEAM MASTER INDUSTRIES
0901 01 STRINGFELLOW
09K3 01 SYNERTEK, INC. (BUILDING 1)
09K4 01 TRW MICROWAVE

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

The following ARs were compiled, copied, and sent to repositories in December:
Omega Chemical Corporation OU 02 Interim Action, Update 2 AR, sent December 6
Fort Mohave Removal AR, sent December 22
Haystack Navajo Radioactive Structures Removal AR, sent December 30

Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.
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Information in the AR Repository database will be updated as necessary.

4.2 Work-Performed Compilations

Seven work-performed compilations were created or updated during December for the
following sites:
OU SSID Site Name
01 09B8 HASSAYAMPA LANDFILL
01 091A LEVIATHAN MINE (2 w-ps)
02 091C TUCSON SOURCES
03 0958 OPERATING INDUSTRIES, INC., LANDFILL

(092R, 092S & 092T)

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.

4.3 Electronic Media and Microfilm Management

Staff produced copies of special collections in the following electronic formats this month:
CD-ROM format: 10 collections
Electronic files attached to E-mails: 42 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.

Sites worked on under Task 4 for the month of December, with Site Spill Identification Number
(SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 4 major efforts generally consist of: Project management tasks in support of Administrative Records
& production of work-performed compilations.

SSID OU SITE NAME
09XD 00 FORT MOHAVE ABANDONED DRUMS
09XH 00 GLOBE ASBESTOS MILL
09B8 00 HASSAYAMPA LANDFILL
09B8 01 HASSAYAMPA LANDFILL
09WW 00 HAYSTACK NAVAJO RADIOACTIVE STRUCTURES
091A 01 LEVIATHAN MINE
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09BC 02 OMEGA CHEMICAL CORP
0958 03 OPERATING INDUSTRIES, INC., LANDFILL
09N2 00 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)*
091C 02 TUCSON SOURCES
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Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The PM held a Scanning Department meeting on December 13.
The RMS IV/Assistant Manager held meetings with special projects staff on December 5

and 7.
The RMS IV/Circulation Department Supervisor held a departmental meeting on December

14.

The PM purchased supplies and/or equipment during December as necessary.

Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.

Task 6: Training and Orientation

No training requested in December.

Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.

Task 7: Online Operations and Internet Support

On December 6, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

An RMS IV/IS III certified the Dragon Database to ensure Record Center server C018 was
updated with Windows updates, BigFix and SEP definition files December 27. This is an
ongoing monthly effort.

An RMS IV/IS III coordinated with Giuseppe Orlandi to resolve SNMP security issues on
Record Center Printers. The problem was successfully resolved and the printers secured and
verified by Al Belbahri via Nessus scans December 21.

Staff posted indices, introductions, and lists of acronyms on the Internet for the following ARs:
Northeast Churchrock Mine, NNN000906132, EE/CA Non-Time-Critical Removal Update

1 AR
Northeast Churchrock Mine, NNN000906132, Drainage East of Red Pond Road Removal

AR
CUC Power Plant 4 PCB Site, MPN000909060, Removal AR
Agana Springs PCB Site, GUN000908821, Removal AR

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.
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Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

We were not invited to participate in any teleconferences in December.

Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meetings when invited.

Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,
ECMS

No activity occurred in this reporting period

II. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.

III. PERSONNEL ACTION

No personnel action was taken in this reporting period.

IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 23 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 7 requests for information or support via other means.
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V. STATISTICS

New File Footage

New Files Received Footage Year to Date

2,030 18.1 lft. 539.3 lft.

Inventories

Records Surveyed Year to Date

25.8 lft. 467.9 lft.

Records Dispositioned

To FRC To NARA Destroyed Year to Date

0 lft. 0 lft. 0 lft. 300 lft.

Records Use Statistics

EPA Staff Government
Requests

Regulated
Community

Educational
Institutions

Citizens International Media Other Total

29 0 0 0 15 0 0 3 47
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VI. MAJOR PROJECT NARRATIVE DESCRIPTIONS

Below are descriptions of major projects for which we expended 80 person-hours or more during the
month.

SSID 09Q3, OU 00, CAMP PENDLETON MARINE CORPS BASE
One Librarian IV/Records Librarian performed indexing (193 documents, 2.04 linear feet) in order to
reduce the backlog of indexing for this site. Additionally, an RMS III/Document Processing Specialist and
IS II/Records Aide prepared the documents for shipment and retirement to the FRC once indexing was
completed. A total of 82.5 hours were expended on this effort during the month.

SSID 093H, OU 01, CASMALIA RESOURCES
One Librarian IV/Records Librarian and one RMS III/Cost Recovery Specialist performed indexing (247
documents, 1.66 linear feet) and two RMS II/Scanning Specialists performed scanning (1,939 pages) in
order to reduce the backlog of indexing for this site. Additionally, an RMS III/Document Processing
Specialist and IS II/Records Aide prepared the documents for shipment and retirement to the FRC once
indexing and scanning were completed. A total of 165.8 hours were expended on this effort during the
month.

SSID 0900, GREKA UNASSIGNED
Two Librarian IV/Records Librarians & one RMS IV/Head Indexer performed indexing (200 documents)
and two RMS II/Scanning Specialists performed scanning (1,190 pages) for work request #110824-1140
submitted by M. Massey. Additionally, an RMS III/Document Processing Specialist prepared the
documents for shipment and retirement to the FRC once indexing and scanning were completed. A total
of 107.9 hours were expended on this effort during the month.

SSID 09N2, OU 00, SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
Three Librarian IV/Records Librarians performed indexing (32 documents) and two RMS II/Scanning
Specialists performed scanning (1,108 pages) for compilation of Excello Plating AOC and PPA ARs
(work requests #111208-1530 & #111208-1547 submitted by M. Rongone). Additionally, an RMS
IV/Assistant Program Manager prepared draft indexes and supporting documentation for the ARs. A total
of 102.9 hours were expended on this effort during the month.
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VII. COMPARISON OF WORK ACCOMPLISHED TO THE STATEMENT OF WORK

Task 1: Project Management

1.1 Manage the Contract

The monthly report was submitted to the TOAM on 12/05/11.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment Report were submitted to the TOAM on 11/15/11.

The Records Center Performance Measurement Reports were submitted to the TOAM on
12/05/11.

The CBI Circulation/Disclosure Reports were generated and submitted to the TOAM on
12/02/11.

1.2 Close-Out of the Contract

No activity has occurred under this subtask to date.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage and
Recycling/Shredding

2.1 Organizing and Indexing

6,797 documents have been indexed and quality assured in SDMS-C as of 12/31/11.

2.2 Document Pick-up, Processing, File Management, and Storage

43.1 lft. of documents have been collected from 75 Hawthorne for indexing or retiring to
the FRC as of 12/31/11.

21.5 lft. of records have been retrieved from the FRC in response to EPA requests as of
12/31/11.

300 lft. of records have been organized and sent to the FRC as of 12/31/11.

The Holdings Report, FRC Storage Report, and On-Site Storage Report were updated on
11/27/11.

2.3 Scanning

7,168 documents (169,626 images) have been scanned into SDMS-C as of 12/31/11.

2.4 SCAP Support and WasteLAN Data Entry

Staff received, indexed, and logged 13 SCAP accomplishment documents as of 12/31/11.

2.5 Financial Documentation/Cost Recovery Packaging

29 Financial Cost Documentation Packages have been processed as of 12/31/11.
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2.6 Recycling and Shredding

21.7 lft. of documents have been recycled/shredded as of 12/31/11.

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

5,660 documents have been provided to EPA staff or the public as of 12/31/11.

43 site file indices/databases have been generated in response to EPA requests as of
12/31/11.

3.2 Freedom of Information Act (FOIA)

As of 12/31/11, circulation staff has provided support for 15 FOIA requests. Billing data
for 34.5 hours have been submitted to EPA.

3.3 Photocopy and Redaction Service

Staff copied on-site a total of 4,191 non-FOIA-related pages for EPA and other requesters.

152 site file documents have been redacted for release as of 12/31/11.

3.4 CD-ROM Service

57 CD-ROMs or CD-ROM sets containing 634,805 images have been produced and
supplied to EPA staff or the public as of 12/31/11.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

4 RODs, ESDs, or ROD Amendments have been sent to EPA Headquarters as of 12/31/11.

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

11 Administrative Records (including supplements), deletion dockets, and special
collections have been compiled as of 12/31/11.

4.2 Work-Performed Compilations

11 work-performed compilations have been completed as of 12/31/11.

4.3 Electronic Media and Microfilm Management

145 copies of special collections were produced in electronic format as of 12/31/11.

Task 5: Manage the Day-To-Day Operations of the Superfund Records Center

Operation and maintenance of the Records Center continued as of 12/31/11.

All-hands staff meetings and departmental staff meetings continued to be held on a monthly
basis through 11/22/11.
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Equipment/supplies were purchased on 12/22/11.

Task 6: Training and Orientation

A tour of the Records Center for visitors was completed on 10/31/11.

Task 7: Online Operations and Internet Support

Backup tapes were delivered to the Computer Operations Section of the EPA Management and
Technical Services Division for off-site storage on 12/06/11.

Staff posted indices, introductions, and lists of acronyms for Region 9 ARs on the Internet on
12/05/11.

Task 8: Attend Meetings and Teleconferences

Staff attended national Superfund Records Manager/SDMS-C Workgroup teleconference
meetings on 11/03, and 11/17/11.

Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,
ECMS

No activity occurred in this quarter.


